

**GOVERNMENT OF ANDHRA PRADESH**  
**ABSTRACT**

NABARD – RIAD RIDF XVI – Karimnagar district - Providing BT surface to the road from PWD road 58/0 Km of T01 Puttapaka to Mahaboobpalli - Granting of Extension of Agreement Time up to 29.01.2013 with out penalty - Orders – Issued.

**-X-**

**PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**G.O.Rt.No. 136**

**Dated:24.01.2013**

Read the following:

1. G.O.Rt.No.566,GA (RIAD) Department, dated: 25.09.2010
2. From the CE, PR, RIAD, Hyd, Lr.No.AEE6/ DEEII/ RIAD  
-NABARD RIDF XVI/KMNR/Puttapaka/2010, dt.31.12.2012.

\*\*\*\*\*

**ORDER:**

In the circumstances reported by the Chief Engineer, Panchayat Raj, RIAD, Hyderabad in her letter 2<sup>nd</sup> read above, Government after careful examination of the proposal, hereby grant Extension of Agreement Time up to 29.01.2013 for a period of (278) days without imposing liquidated damages, in respect of work, "Providing BT surface to the road from PWD road 58/0 Km of T01 Puttapaka to Mahaboobpalli", in Karimnagar district sanctioned under RIDF XVI as the delay was not attributed to the contractor.

2. The Chief Engineer, Panchayat Raj, RIAD, Hyderabad, is requested to take necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at [www.ap.gov.in/goir](http://www.ap.gov.in/goir).

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)**

**V.NAGI REDDY**  
**PRINCIPAL SECRETARY TO GOVERNMENT**

To  
The Chief Engineer, Panchayat Raj, RIAD, Hyderabad.  
The Superintending Engineer, Panchayat Raj, Karimnagar district.  
Copy to:  
The PS to Minister (Panchayat Raj & RWS)  
Sc / Sf

**//FORWARDED BY ORDER//**

**SECTION OFFICER.**